



gedden.com

# MET-R-I-S Progress report no. 3 - May 2007

## Progress report

### > Beta version

The Beta version of the MET-R-I-S portal is now available. It was presented to all of the 7 municipal managers in charge of the municipal solid waste at the MRC de Thérèse-De Blainville. They have to occasion to comment the visual aspect and the user-friendliness of the portal. The comments were very positives.


### > Road selection

The choice of the collector and the selection of the roads have been confirmed. The operational needs for the RFID section of the project - road, type of collect, ... - has been discussed with each municipal authority. The first data collection is scheduled for June 2007.



### > RFID

A partnership agreement between Bell Mobility and Gedden has been confirmed for the telecommunication part of the MET-R-I-S project. Bell Mobility will actively participate in the validation of the equipments and the selection of the communication mode for this municipal waste tracking project. Bell Mobility will also be in charge of the selection and the integration of the RFID equipments and the data transmission on the Bell mobile network to the MET-R-I-S portal.



### > Training

The preliminary draft for the training plan has been initiated and its logistic is under realization : training workshops, sequences and types has been determined. The workshops are scheduled for this Autumn.

## Futher steps

1. The RFID equipments' connection to the MET-R-I-S portal will start this summer;
2. The conception and the production of the user guide and the training material will be initiated in September 2007;
3. Validation meetings with the CMM are at the agenda;
4. The MET-R-I-S platform should be fully operational in November 2007.